


Agile Model of Software Development Life Cycle

A Flexible and Iterative Approach to Software Development

- NAME - ADITYA KUMAR
- UNIVERSITY ROLL NO: 34230821034
- PAPER NAME : Software Engineering
- PAPER CODE : OEC-AIML 801C
- SEMESTER/YEAR : 8TH SEM/ 4th YEAR
- DEPARTMENT : CSE(AI&ML)



Introduction to Agile

What is Agile?


Definition: Agile is a software development methodology that promotes adaptive planning, evolutionary development, early delivery, and continual improvement.

Key Principles:

- Focus on customer satisfaction through continuous delivery of valuable software.
- Emphasize collaboration among cross-functional teams.
- Foster a flexible response to change over strict adherence to plans.

Key Characteristics:

- Iterative and incremental processes.
- Regular feedback loops with stakeholders.
- Emphasis on working software as the primary measure of progress.



The Agile Manifesto: Core Values

The Agile Manifesto was created in 2001 by a group of software developers. It outlines four core values:

1. Individuals and interactions over processes and tools: Prioritize team collaboration and communication.
2. Working software over comprehensive documentation: Deliver functional software frequently instead of focusing too much on documentation.
3. Customer collaboration over contract negotiation: Engage customers throughout the project to ensure their needs are met.
4. Responding to change over following a plan: Be adaptable and ready to change course based on feedback or changing requirements.



Agile Methodologies

Common Agile Methodologies

1. Scrum:

Framework that uses fixed-length iterations called sprints (typically 2-4 weeks).
Defined roles include Product Owner, Scrum Master, and Development Team.
Regular ceremonies such as Sprint Planning, Daily Stand-ups, Sprint Review, and Retrospective.

2. Kanban:

Visual management tool that helps teams visualize work in progress.
Focuses on continuous delivery without fixed iterations.
Uses Kanban boards to track tasks and limit work in progress (WIP).

3. Extreme Programming (XP):


Emphasizes technical excellence and high-quality code through practices like pair programming, test-driven development (TDD), and continuous integration.
Short iterations with frequent releases to improve customer satisfaction.

Other methodologies include Lean Software Development, Feature-Driven Development (FDD), and Crystal Methodologies.

The Agile SDLC Phases

The Agile SDLC consists of several key phases:

1. **Concept**: Identify potential projects based on business needs. Define project scope and objectives.
2. **Inception**: Gather initial requirements, form the team, and estimate costs and timelines. Prioritize features based on value to the customer.
3. **Iteration/Construction**: Develop software in short cycles called iterations or sprints. Each iteration results in a potentially shippable product increment.
4. **Release**: Deploy the completed product increment to users. Conduct user training and gather feedback for future improvements.
5. **Production**: Provide ongoing support, maintenance, and updates based on user feedback and changing requirements.
6. **Retirement**: Phase out outdated software versions while ensuring users are transitioned smoothly to newer versions or alternatives.



Phase Details: Concept, Inception & Iteration/Construction

Concept Phase:

- Identify business opportunities through brainstorming sessions with stakeholders.
- Define high-level goals, objectives, and success criteria for the project.
- Conduct feasibility studies to assess technical viability and market demand.

Inception Phase:

- Formulate user stories that capture functional requirements from an end-user perspective.
- Establish a project backlog that prioritizes features based on customer value using techniques like MoSCoW (Must have, Should have, Could have, Won't have).
- Assemble a cross-functional team including developers, designers, testers, and stakeholders for collaborative input throughout the project lifecycle.

Iteration/Construction Phase:

- Divide work into manageable increments or user stories from the backlog for each sprint cycle.
- Daily stand-up meetings facilitate communication among team members about progress and obstacles encountered during development.
- At the end of each iteration, conduct a Sprint Review meeting with stakeholders to demonstrate completed work and gather feedback.

Phase Details: Release, Production & Retirement

Release Phase:

- Quality assurance testing ensures that the software meets acceptance criteria before deployment.
- User training sessions may be conducted to familiarize end-users with new features or changes made during the iteration cycle.
- Release planning involves deciding when to deploy the product increment based on readiness and customer feedback.

Production Phase:

- Continuous support includes monitoring system performance, addressing bugs, and implementing enhancements based on user feedback.
- Regular updates are scheduled for maintenance releases or new feature deployments based on prioritized backlog items.

Retirement Phase:

- Plan for phasing out older versions of software by notifying users well in advance about upcoming changes or migrations to new systems.
- Document lessons learned throughout the project lifecycle for future reference; this can help improve processes in subsequent projects.

Advantages and Disadvantages of Agile

Advantages:

- a) Enhanced customer satisfaction due to early delivery of working software that meets evolving needs.
- b) Improved team collaboration fosters creativity and innovation within cross-functional teams.
- c) Encourages stakeholder engagement throughout the development process leading to better alignment with business goals.
- d) Lower risk due to iterative testing; issues can be identified early before they escalate into larger problems.
- e) Higher quality products as testing occurs continuously throughout development rather than at the end.
- f) Better resource management through incremental delivery allows teams to adjust priorities based on available resources.

Disadvantages:

- a) Difficulty estimating timeframes due to changing requirements can lead to scope creep if not managed properly.
- b) Requires strong collaboration; if team members are not committed or engaged, it can hinder progress significantly.
- c) Less focus on comprehensive documentation may lead to knowledge gaps if team members leave mid-project.
- d) Challenges in scaling Agile practices across larger organizations with multiple teams working simultaneously.
- e) Potentially higher costs if frequent changes lead to rework without proper planning.

CONCLUSION

The Agile Model is an effective approach for managing software development projects by fostering collaboration, adaptability, and continuous improvement throughout all phases of SDLC.

1. It allows teams to respond quickly to changing requirements while delivering high-quality products that meet customer needs.
2. By understanding its principles—such as iterative development cycles—and methodologies like Scrum or Kanban—teams can better navigate challenges inherent in traditional approaches.
3. Encouraging open communication among stakeholders ensures alignment between business objectives and technical implementation.
4. As technology continues evolving rapidly today's organizations must embrace agile practices if they wish remain competitive within their industries.

THANK YOU
for your
attention!